

FY2020 PROJECT LOOK AHEAD											
Project Name	Project Type	Number of Structures	Municipality	County	Region	Anticipated Advertise Date	Actual Advertise Date	Anticipated Bid Date	Actual Bid Date	Anticipated Award Date	Actual Award Date
Caven Point Rd / National Storage Bridge	Superstructure Replacement	1	Jersey City	Hudson	N	5/9/2019	5/9/2019	5/30/2019	5/30/2019	7/26/2019	7/26/2019
					JULY 2019			TOTAL			
					AUGUST 2019			TOTAL			
Rt 10 WB, Rt 287 to Jefferson Rd	Pavement Reconstruction	2	Hanover Twp	Morris	North	8/8/2019	8/8/2019	9/1/2019	8/29/2019	9/12/2019	9/12/2019
Re-Advertisement - Rt 80 EB, Fairfield Rd (CR 679) to Rt 19	Resurfacing - HPTO	6	Wayne Twp Totowa Boro Woodland Pk Borough	Passaic	North	8/15/2019	8/15/2019	7/1/2019	9/5/2019	9/30/2019	9/20/2019
Rt 78, Bridges over Rt 202/206 & Washington Valley Rd	Bridge Deck Replacement	4	Bedminster Twp Bridgewater Twp	Somerset	Central	6/27/2019	9/27/2019	7/1/2019	9/5/2019	8/12/2019	9/10/2019
Maintenance Job Order Contracting (JOC) Infrastructure Repairs, North - 2019	Bridge	VAR	Various locations	Bergen, Essex, Hudson, Morris, Passaic, Sussex, Union & Warren	North Region	7/18/2019	7/18/2019	8/8/2019	8/8/2019	9/9/2019	9/16/2019
Maintenance Pump Station Repair Contract, Statewide - 2019	Bridge	0	Statewide	Statewide	Headquarters	8/1/2019	8/1/2019	8/22/2019	8/22/2019	9/23/2019	9/25/2019
					SEPTEMBER 2019			TOTAL			
Rt 22 Hilldale Place/North Broad Street	Bridge Replacement	2	Hillside Twp	Union	North	9/5/2019	9/5/2019	9/26/2019	10/3/2019	10/13/2019	
Rt 28 Grove St to Highland Ave	Pavement Resurfacing - Mill X Pave X	0	Roselle Park Boro Elizabeth City	Union	North	9/5/2019	9/5/2019	9/26/2019	9/26/2019	10/15/2019	10/10/2019
					OCTOBER 2019			TOTAL			
Rt 3 Bridge over Northern Secondary & Ramp A	Bridge Replacement	1	No Bergen Twp.	Hudson	North	10/3/2019		10/29/2019		11/27/2019	
Rt 3 Rt 46 Valley & Notch/Rifle Camp Rd Interchange Contract B	Oper. & Safety Improvements	8	Little Falls Twp Woodland Pk Borough Clifton City	Passaic	North	9/26/2019	9/26/2019	10/31/2019		11/29/2019	
Rt 22 Bloy Street to Liberty Avenue	Bridge Replacement	1	Hillside Twp	Union	North	10/3/2019		10/24/2019		11/25/2019	
Rt 18, Rt 138 to Rt 34	Pavement Preservation - Ultra-Thin Friction Course & Slurry Seal	1	Various	Monmouth	Central	9/26/2019	9/26/2019	10/22/2019		11/13/2019	
Crack Sealing Contract, North - 2019 CE FPN: NHP-D00S(280)	Roadway	0	Various locations	Bergen, Essex, Morris, Passaic, Union & Warren	OPS North Region	10/3/2019		10/22/2019		11/22/2019	
Environmental Stormwater Basin Restoration Contract - Statewide 2019; CE FPN: STP-D00S(203)	Drainage	0	Brick, Lakewood, Toms River	Ocean	Headquarters	10/3/2019		10/24/2019		11/25/2019	
Job Order Contract - Small Maintenance Projects	Maintenance Dredging			Statewide	Statewide		8/15/2019	9/19/2019		11/1/2019	11/12/2019

Project Name	Project Type	Number of Structures	Municipality	County	Region	Anticipated Advertise Date	Actual Advertise Date	Anticipated Bid Date	Actual Bid Date	Anticipated Award Date	Actual Award Date
					NOVEMBER 2019			TOTAL			

Project Name	Project Type	Number of Structures	Municipality	County	Region	Anticipated Advertise Date	Actual Advertise Date	Anticipated Bid Date	Actual Bid Date	Anticipated Award Date	Actual Award Date
Rt 47/347 & Rt 49/50 Corridor Enhancement	Oper. & Safety Improvements	3	Dennis Twp Maurice River Twp Lower Twp	Cape May & Cumberland	South	9/26/2019		10/10/2019		12/2/2019	
UHPC Overlay Research Project (8 Bridge Decks)	Pavement - UHPC	4	Various	Various	South	11/7/2019		December-19		12/23/2019	
Rt 130, Charleston Rd/Cooper St (CR 630) to Crafts Creek	Resurfacing - Mill X Pave X	2	Willingboro Twp Burlington Twp Florence Twp	Burlington	South	11/14/2019		December-19		12/31/2019	
Rt 295 & 42, Missing Moves, Bellmawr	Oper. & Safety Improvements	37	Bellmawr Boro Westville Boro Deptford Twp	Camden & Gloucester	South	9/26/2019	9/26/2019	November-19		12/5/2019	
Rt 287 SB, North Maple Ave to South St (CR 601)	Pavement Preservation - Mill X Pave X HPTO Slurry	18	Harding Twp Morris Twp Morristown Town	Morris	N	10/31/2019		11/20/2019		12/13/2019	
Rt 295, Rancocas Mount Holly Rd (CR 626) to Rt 130	Pavement Preservation - HPTO over Slurry	22	Various	Various	C	11/14/2019		12/10/2019		12/31/2019	
Drawbridge Preventive Maintenance Contract 2019-2; PE FPN: STBGP-0030(350) CE FPN: STP-D00S(327)	Bridge	10	Atlantic City, Logan Twp., Lower Twp., Oldmans Twp., Paulsboro Boro, West Deptford Twp.	Atlantic, Gloucester, Salem.	Headquarters	10/10/2019		10/31/2019		12/2/2019	
Drawbridge Preventive Maintenance Contract 2019-1; PE FPN: NHP-0035(328) CE FPN: STP-D00S(328)	Bridge	12	Belmar, Boro, Brielle Boro, Point Pleasant Boro, Point Pleasant Beach Boro, Sayreville Boro, Toms River	Middlesex, Monmouth, Ocean	Headquarters	10/10/2019		10/29/2019		12/2/2019	
Maintenance Resurfacing Contract, North - 2020	Roadway-MRC	0	Various municipalities in North Region	Essex, Hudson, Morris, Passaic, Sussex, Union and Warren-Including North of route 57	North	10/24/2019		11/12/2019		12/12/2019	
Maintenance Resurfacing Contract, Central - 2020	Roadway-MRC	0	Various municipalities in Central Region	Hunterdon, Mercer, Middlesex, Monmouth, Ocean Somerset, & Warren and South of route 57	Central	10/24/2019		11/14/2019		12/16/2019	
Maintenance Resurfacing Contract, South - 2020	Roadway-MRC	0	Various municipalities in South Region	Atlantic, Burlington, Camden, Cape May, Cumberland, Gloucester & Salem	South	10/24/2019		11/19/2019		12/19/2019	
Maintenance Concrete Structural Repair Contract, North - 2020	Bridge	VAR	Various municipalities in North Region	Bergen, Essex, Hudson, Morris, Passaic, Sussex, Union & Warren Including North of route 57	North	10/31/2019		11/19/2019		12/19/2019	
Maintenance Concrete Structural Repair Contract, South - 2020	Bridge	VAR	Various municipalities in South Region	Atlantic, Burlington, Camden, Cape May, Cumberland, Gloucester & Salem	South	10/31/2019		11/21/2019		12/23/2019	
Maintenance Timber/Underwater/Drainage Structural Repair Contract, South - 2020	Bridge	VAR	Various municipalities in South Region	Atlantic, Burlington, Camden, Cape May, Cumberland, Gloucester & Salem	South	10/31/2019		11/26/2019		12/19/2019	
Drawbridge Preventive Maintenance Contract 2017-1; PE FPN: NHP-0001(311) CE FPN: NHP-0001(328)	Bridge	6	Belleville Twp., East Rutherford Boro, Jersey City, Harrison Twp., Kearny Twp., Little Ferry Boro, Newark City, Ridgfield Park Village, Secaucus Twp.	Bergen, Essex, Hudson	Headquarters	10/17/2019		11/7/2019		12/9/2019	
Maintenance Sign and Sign Structures Repair Contract - 2019	Sign	0	Statewide	Statewide	Headquarters	10/17/2019		11/7/2019		12/9/2019	
Maintenance Resurfacing Contract No. 522	Roadway	0	Statewide	Statewide	Headquarters	10/10/2019		10/31/2019		12/2/2019	
Crack Sealing Contract, Central – 2019 CE FPN: NHP-D00S(279)	Roadway	0	Various locations	Mercer, Middlesex, Monmouth, Ocean, Somerset	OPS Central Region	10/10/2019		10/31/2019		12/2/2019	
Crack Sealing Contract, South – 2019 CE FPN: NHP-D00S(278)	Roadway	0	Various locations	Atlantic, Burlington, Camden, Cape May, Gloucester & Salem	OPS South Region	10/31/2019		11/19/2019		12/12/2019	11/12/2019

Project Name	Project Type	Number of Structures	Municipality	County	Region	Anticipated Advertise Date	Actual Advertise Date	Anticipated Bid Date	Actual Bid Date	Anticipated Award Date	Actual Award Date
Maintenance Timber/Underwater/Drainage Structural Repair Contract, North - 2020	Bridge	VAR	Various municipalities in North Region	Bergen, Essex, Hudson, Morris, Passaic, Sussex, Union & Warren	OPS North Region	10/31/2019		11/19/2019		12/12/2019	
					DECEMBER 2019			TOTAL			

Project Name	Project Type	Number of Structures	Municipality	County	Region	Anticipated Advertise Date	Actual Advertise Date	Anticipated Bid Date	Actual Bid Date	Anticipated Award Date	Actual Award Date
Rt 30 Elwood Rd/Weymouth Rd (CR 623) to Haddon Ave	Resurfacing - Mill X Pave X	0	Mullica Twp Egg Harbor City Galloway Twp	Atlantic	South	11/28/2019		12/19/2019		1/21/2020	
Rt 23, Bridges over NYS&W RR	Bridge Deck Replacement	2	West Milford Twp	Passaic	North	10/31/2019		12/1/2019		1/8/2020	
Sign Structure Replacement Contract 2016-5	Signs	14	Various	Various	North	11/14/2019		12/10/2019		1/30/2020	
Rt 3, Rt 46 to Rt 495	Pavement Preservation - Mill X Pave X, HPTO	0	Clifton City	Passaic, Bergen & Hudson	North	11/28/2019		12/24/2019		1/8/2020	
Maintenance Timber/Underwater/Drainage Structural Repair Contract, Central - 2020	Bridge	VAR	Various municipalities in Central Region	Hunterdon, Mercer, Middlesex, Monmouth, Ocean Somerset, & Warren	Central	10/31/2019		11/21/2019		1/1/2020	
Long-Life Pavement Markings Contract, North – 2018 CE FPN: STBGP-D00S(330)	Roadway-LLPM	0	Various municipalities in North Region	Bergen, Essex, Hudson, Morris, Passaic, Sussex, Union & Warren	North	11/14/2019		12/3/2019		1/3/2020	
Long-Life Pavement Markings Contract, Central – 2018 CE FPN: STBGP-D00S(331)	Roadway-LLPM	0	Various municipalities in Central Region	Hunterdon, Mercer, Middlesex, Monmouth, Ocean, Somerset, Warren	Central	11/14/2019		12/5/2019		1/6/2020	
Long-Life Pavement Markings Contract, South - 2018 CE FPN: STBGP-D00S(332)	Roadway-LLPM	0	Various municipalities in South Region	Atlantic, Burlington, Camden, Cape May, Cumberland, Gloucester & Salem	South	11/14/2019		12/10/2019		1/10/2020	
Maintenance Structural Steel and Aluminum Repair Contract, North - 2020	Bridge	VAR	Various municipalities in North Region	Morris, Passaic, Sussex, Union & Warren including North of Route 57	North	11/14/2019		12/3/2019		1/3/2020	
Maintenance Structural Steel and Aluminum Repair Contract, South - 2020	Bridge	VAR	Various municipalities in South Region	Atlantic, Burlington, Camden, Cape May, Cumberland, Gloucester & Salem	South	11/14/2019		12/10/2019		1/10/2020	
Maintenance Beam Guide Rail & Attenuator Repair Contract, North - 2020	Roadway-Beam Guide Rail	0	Various municipalities in North Region	Bergen, Essex, Hudson, Morris, Passaic, Sussex, Union & Warren	North	11/14/2019		12/3/2019		1/3/2020	
Maintenance Beam Guide Rail & Attenuator Repair Contract, Central - 2020	Roadway-Beam Guide Rail	0	Various municipalities in Central Region	Hunterdon, Mercer, Middlesex, Monmouth, Ocean, Somerset & Warren	Central	11/14/2019		12/5/2019		1/6/2020	
Maintenance Beam Guide Rail & Attenuator Repair Contract, South - 2020	Roadway-Beam Guide Rail	0	Various municipalities in South Region	Atlantic, Burlington, Camden, Cape May, Cumberland, Gloucester & Salem	South	11/14/2019		12/10/2019		1/10/2020	
Maintenance Stormwater Facilities Restoration Contract, North - 2020	Drainage	0	Various municipalities in North Region	Morris, Passaic, Sussex, Union and Warren (Including and including parts of Gloucester, Bergen, Essex, Hudson, and Warren Counties)	North	11/21/2019		12/10/2019		1/10/2020	
Maintenance Stormwater Facilities Restoration Contract, Central - 2020	Drainage	0	Various municipalities in Central Region	Hunterdon, Mercer, Middlesex, Monmouth, Ocean, Somerset & Warren (South of Route 57)	Central	11/21/2019		12/12/2019		1/13/2020	
Maintenance Stormwater Facilities Restoration Contract, South - 2020	Drainage	0	Various municipalities in South Region	Atlantic, Burlington, Camden, Cape May, Cumberland, Gloucester & Salem Counties	South	11/21/2019		12/17/2019		1/17/2020	
Maintenance Bridge Fender Replacement Contract 2018-1 (Federal)	Bridge	3	Brielle, Red Bank, Belmar	Statewide	Statewide	12/5/2019		12/31/2019		1/31/2020	
Drainage Restoration Contract, Statewide - 2019 (Federal)	Drainage	0	Various Locations Statewide	Statewide	Statewide	12/5/2019		12/31/2019		1/31/2020	
Maintenance Concrete, Steel and Aluminum Structural Repair Contract, Central - 2020	Bridge	VAR	Various municipalities in Central Region	Hunterdon, Mercer, Middlesex, Monmouth, Ocean Somerset, & Warren and South of route 57	OPS Central Region	11/21/2019		12/12/2019		1/13/2020	
Rt 322 & Rt 40/322 ATS, C#1	Adaptive Traffic Signal Sys	0	Hamilton Twp, Egg Harbor City, City of Pleasantville	Atlantic	South	Nov-19		December-19		1/1/2020	
					JANUARY 2020			TOTAL			

Sign Structure Replacement Contract 2015-1	Signs	0	Various	Various	North	12/19/2019		January-20		2/11/2020	
--	-------	---	---------	---------	-------	------------	--	------------	--	-----------	--

Project Name	Project Type	Number of Structures	Municipality	County	Region	Anticipated Advertise Date	Actual Advertise Date	Anticipated Bid Date	Actual Bid Date	Anticipated Award Date	Actual Award Date
Rt 33, Cleveland Ave to Paxson Ave	Resurfacing - Mill X Pave X		Trenton City Hamilton Twp	Mercer	C	12/26/2019		1/23/2020		2/12/2020	
Rt 19, Colfax Ave (CR 609) to Marshall St	Safety & Pavement Resurfacing - Mill X Pave X	6	Clifton City Paterson City	Passaic	N	12/12/2019		1/7/2020		2/4/2020	
Maintenance Roadway Repair Contract North, Sub Region N-1, Contract No. N109	Roadway-MRRC	0	Hardyston Twp., Hamburg Boro., Vernon Twp.	Sussex	Headquarters	12/12/2019		1/2/2020		2/3/2020	
Maintenance Job Order Contracting (JOC) Bridge Repairs, North - 2019; PE FPN: STP-D00S(326) CE FPN:	Bridge	VAR	Various municipalities in North Region	Bergen, Essex, Hudson, Morris, Passaic, Sussex, Union & Warren-North of Route 57	OPS North Region	12/19/2019		1/9/2020		2/10/2020	
Maintenance Job Order Contracting (JOC) Bridge Repairs, South - 2019; PE FPN: STP-D00S(329) CE FPN:	Bridge	VAR	Various municipalities in South Region	Atlantic, Burlington, Camden, Cape May, Cumberland, Gloucester & Salem	OPS South Region	12/19/2019		1/9/2020		2/10/2020	
					<b>FEBRUARY 2020</b>			<b>TOTAL</b>			

Project Name	Project Type	Number of Structures	Municipality	County	Region	Anticipated Advertise Date	Actual Advertise Date	Anticipated Bid Date	Actual Bid Date	Anticipated Award Date	Actual Award Date
Wright-Debow Rd, Bridge over Rt 195	Bridge Deck Replacement	1	Jackson Twp	Ocean	Central	2/13/2020		March-20		3/30/2020	
Maintenance Dredging of Good Luck Point Complex	Dredging		Good Luck Point	Ocean	Central			March-20			
ADA North, Contract 3	Oper. & Safety Improvements	6	Various	Various	North	1/30/2020		February-20		3/16/2020	
Intersection Improvement Program, Contract 2017-1	Oper. & Safety Improvements	0	Linden City Par-Troy Hills Twp Elizabeth City	Union & Morris	North	1/23/2020		February-20		3/5/2020	
Rt 9, Rio Grande Ave (CR 634) to Egert Rd	Pavement Preservation - Slurry Seal		Middle Twp	Cape May	S	2/27/2020		3/14/2020		3/26/2020	
Rt 9, Madison Ave to Garden State Parkway	Pavement Preservation - Slurry Seal		Galloway Twp Port Republic City	Atlantic	S	2/27/2020		3/14/2020		3/26/2020	
Rt 17 Rt 46 to W Saddle River	Pavement Preservation - UTFC		Hasbrouck Hghts Boro Hackensack City Paramus boro	Bergen	N	2/27/2020		3/14/2020		3/26/2020	
Rt 17, Summit Ave to Rt 287	Pavement Preservation UTFC		Saddle River Boro Allendale Boro Mahwah Twp	Bergen	N	2/27/2020		3/14/2020		3/26/2020	
Rt 195 EB, Hobson Ave to CR 526 (Robbinsville/Allentown)	Pavement Preservation - HPTO		Hamilton Twp Twp of Robbinsville	Mercer	C	2/27/2020		3/14/2020		3/26/2020	
Rt 31, Rt 173 to South Lincoln Ave/Hawke Point Blvd (CR 640)	Pavement Preservation - Slurry Seal		Clinton Twp Hampton Boro Washington Twp	Hunderdon Warren	N, C	2/27/2020		3/14/2020		3/26/2020	
Rt 38, CR 530/CR 612 to Rt 206	Pavement Preservation - Slurry Seal		Southampton Twp Lumberton Twp Mt Holly Twp	Burlington	S	2/27/2020		3/14/2020		3/26/2020	
Rt 38, Rt 295 to Bancroft Lane	Pavement Preservation - Slurry Seal		Mt Laurel Twp Hainesport Twp	Burlington	S	2/27/2020		3/14/2020		3/26/2020	
Rt 3, Creek Rd to Pemberton Rd	Pavement Prservation - Slurry Seal		Hainesport Twp Lumberton Twp Mt Holly Twp	Burlington	S	2/27/2020		3/14/2020		3/26/2020	
Rt 41, Rt 70 to CR 611	Pavement Preservation - Slurry Seal		Cherry Hill Twp Maple Shade Twp	Camden Burlington	S	2/27/2020		3/14/2020		3/26/2020	
Rt 94, Cedar Lake Rd to Kerr Rd	Pavement Preservation - Chip Seal		Blairstown Twp Frelinghuysen Twp	Warren	N	2/27/2020		3/14/2020		3/26/2020	
Maintenance Bridge Scour Countermeasures 2017 (FEDERAL) PE FPN: NHP -D00S(025)	Bridge	VAR	TBD	TBD	Headquarters	1/9/2020		1/30/2020		3/2/2020	
Maintenance Roadway Repair Contract Central, Sub Region C-2, Contract No. C212	Roadway-MRRC	0	Bridgewater Twp., Franklin Twp., Piscataway Twp., South Plainfield Boro.	Middlesex and Somerset	Headquarters	1/16/2020		2/6/2020		3/6/2020	
Maintenance Movable Bridge and Tunnel Repair Contract, Statewide - 2020	Bridge	VAR	Statewide	Statewide	Headquarters	1/23/2020		2/13/2020		3/13/2020	
Bridge Painting Contract 2019-1 PE FPN: CE FPN:	Bridge	TBD	TBD	TBD	TBD	1/30/2020		2/20/2020		3/20/2020	
Maintenance Roadway Repair Contract North, Sub Region N-2, Contract No. N211	Roadway-MRRC	0	Denville Twp., Dover Twp., Fairfield Boro., Mine Hill Twp., Mountain Lakes Boro., Parsippany-	Essex, Morris, Passaic	Headquarters	1/30/2020		2/20/2020		3/20/2020	

Project Name	Project Type	Number of Structures	Municipality	County	Region	Anticipated Advertise Date	Actual Advertise Date	Anticipated Bid Date	Actual Bid Date	Anticipated Award Date	Actual Award Date
Maintenance Roadway Repair Contract Central, Sub Region C-1, Contract No. C116	Roadway-MRRC	0	Ewing Twp., Hamilton Twp., Trenton City	Mercer	Headquarters	2/6/2020		2/27/2020		3/27/2020	
Maintenance Roadway Repair Contract Central, Sub Region C-2, Contract No. C213	Roadway-MRRC	0	Edison Twp., Perth Amboy City, Woodbridge Twp.	Middlesex	Headquarters	2/6/2020		2/27/2020		3/27/2020	
Maintenance Roadway Repair Contract North, Sub Region N-3, Contract No. N317	Roadway-MRRC	0	Jersey City, Hasbrouck Heights Boro, Kearny Town, Lodi Boro., Newark City, Teterboro	Bergen, Essex, Hudson	Headquarters	1/9/2020		1/30/2020		3/30/2020	
Bridge Painting Contract 2020-1 PE FPN: CE FPN:	Bridge	TBD	Various municipalities in North Region	TBD	TBD	1/30/2020		2/20/2020		3/20/2020	
Long-Life Pavement Markings Contract, North – 2019 PE FPN: CE FPN:	Roadway	0	Various municipalities in North Region	Bergen, Essex, Hudson, Morris, Passaic, Sussex, Union & Warren	OPS North Region	2/6/2020		2/25/2020		3/25/2020	
Long-Life Pavement Markings Contract, Central – 2019 PE FPN: CE FPN:	Roadway	0	Various municipalities in Central Region	Hunterdon, Mercer, Middlesex, Monmouth, Ocean, Somerset, Warren	OPS Central Region	2/6/2020		2/27/2020		3/27/2020	
					<b>MARCH 2020</b>			<b>TOTAL</b>			



Project Name	Project Type	Number of Structures	Municipality	County	Region	Anticipated Advertise Date	Actual Advertise Date	Anticipated Bid Date	Actual Bid Date	Anticipated Award Date	Actual Award Date
Rt 30, Mill Rd (CR 651)	Oper. & Safety Improvements	0	Absecon City	Atlantic	South	3/12/2020		April-20		4/16/2020	
CR 577 (Main St), Bridge over Rt 78	Bridge Deck/ Superstructure Replacement	1	Springfield Twp	Union	North	3/12/2020		April-20		4/23/2020	
Rt 130 Plant St to High Hill Rd (CR 662)	Pavement/Safety Improvements	3	Logan Twp Pennsville Twp Oldsmans Twp	Gloucester & Salem	South	2/27/2020		March-20		4/6/2020	
Rt 78 Rockfall Mitigation, Bethlehem Twp	Rockfall Mitigation	0	Bethlehem Twp	Hunterdon	Central	2/27/2020		March-20		4/8/2020	
Rt 21, Lafayette St to On Ramp at Interchange 7	Pavement Resurfacing - HPTO	0	Newark City Belleville Twp	Essex	N	2/20/2020		3/12/2020		4/1/2020	
Rt 322 Rt 50 to Leipzig Ave	Safety & Pavement Resurfacing - Mill X Pave X	3	Hamilton Twp	Atlantic	S	2/20/2020		3/12/2020		4/8/2020	
Electrical Underground Structures, North Contract - 2020	Electrical	0	Various municipalities in North & Central Regions	Bergen, Essex, Hudson, Hunterdon, Middlesex., Morris, Passaic, Somerset, Sussex, Union & Warren	North-Central	2/13/2020		3/3/2020		4/3/2020	
Traffic Signal Relamping South Contract - 2020	Electrical	0	TBD	Atlantic, Burlington, Camden, Cape May, Cumberland, Gloucester, Mercer, Monmouth, Ocean & Salem	Central-South	3/5/2020		3/26/2020		4/27/2020	
Maintenance Roadway Repair Contract Central, Sub Region C-1, Contract No. C114	Roadway-MRRC	0	Clinton Twp.	Hunterdon	Headquarters	2/13/2020		3/5/2020		4/6/2020	
Maintenance Roadway Repair Contract South, Sub Region S-1, Contract No. S114	Roadway-MRRC	0	Brooklawn Boro, Burlington City, Collingswood Boro, Gloucester City, Haddon Twp.	Burlington, Camden	Headquarters	2/20/2020		3/12/2020		4/13/2020	
Maintenance Roadway Repair Contract Central, Sub Region C-1, Contract No. C115	Roadway-MRRC	0	TBD	Mercer	Headquarters	2/27/2020		3/19/2020		4/20/2020	
Maintenance Roadway Repair Contract South, Sub Region S-2, Contract No. S210	Roadway-MRRC	0	Mantua Twp., Washington Twp., Deptford Twp.	Gloucester	Headquarters	2/27/2020		3/19/2020		4/20/2020	
Bridge Painting Contract 2019-2 PE FPN: CE FPN:	Bridge	TBD	TBD	TBD	TBD	2/27/2020		3/19/2020		4/20/2020	
Maintenance Roadway Repair Contract South, Sub Region S-2, Contract No. S211	Roadway-MRRC	0	Maurice River Twp, Millville City	Cumberland	Headquarters	3/5/2020		3/26/2020		4/27/2020	
Long-Life Pavement Markings Contract, South - 2019 PE FPN: CE FPN:	Roadway	0	Various municipalities in South Region	Atlantic, Burlington, Camden, Cape May, Cumberland, Gloucester & Salem	OPS South Region	2/6/2020		3/3/2020		4/3/2020	
Bridge Painting Contract 2020-2 PE FPN: CE FPN:	Bridge	TBD	TBD	TBD	TBD	2/27/2020		3/19/2020		4/20/2020	
Traffic Signal Relamping North Contract - 2020	Electrical	0	Various municipalities in North & Central Regions	Bergen, Essex, Hudson, Hunterdon, Middlesex., Morris, Passaic, Somerset, Sussex, Union & Warren	TBD	3/5/2020		3/24/2020		4/24/2020	
Electrical Underground Structures South Contract - 2020	Electrical	0	Various municipalities in Central & South Regions	Atlantic, Burlington, Camden, Cape May, Cumberland, Gloucester, Mercer, Monmouth, Ocean & Salem	Headquarters	2/13/2020		3/5/2020		4/6/2020	
Bridge Preventive Maintenance contract North, 2019-1 PE FPN: CE FPN:	Bridge	TBD	TBD	TBD	TBD	3/5/2020		3/24/2020		4/24/2020	
Bridge Preventive Maintenance Contract Central, 2019-2 PE FPN: CE FPN:	Bridge	TBD	TBD	TBD	TBD	3/5/2020		3/26/2020		4/27/2020	
Bridge Preventive Maintenance Contract Central, 2019-3 PE FPN: CE FPN:	Bridge	TBD	TBD	TBD	TBD	3/5/2020		3/31/2020		4/30/2020	
					APRIL 2020			TOTAL			

Project Name	Project Type	Number of Structures	Municipality	County	Region	Anticipated Advertise Date	Actual Advertise Date	Anticipated Bid Date	Actual Bid Date	Anticipated Award Date	Actual Award Date
Sign Structure Replacement Contract 2016-2	Signs	0	Hillside Twp Newark City Irvington Twp	Union & Essex	North	3/26/2020		April-20		5/11/2020	
Bridge Painting Contract 2019-3 PE FPN: CE FPN:	Bridge	TBD	TBD	TBD	Headquarters	3/26/2020		4/16/2020		5/18/2020	
Bridge Preventive Maintenance Contract Signature, 2019-1 PE FPN: CE FPN:	Bridge	TBD	TBD	TBD	Headquarters	3/19/2020		4/9/2020		5/11/2020	
Bridge Painting Contract 2020-3 PE FPN: CE FPN:	Bridge	TBD	TBD	TBD	Headquarters	3/26/2020		4/16/2020		5/18/2020	
Orphan Bridge Preventive Maintenance Contract - 2019 PE FPN: CE FPN:	Bridge	TBD	TBD	TBD	OPS Support	3/26/2020		4/16/2020		5/18/2020	
					MAY 2020			TOTAL			

Project Name	Project Type	Number of Structures	Municipality	County	Region	Anticipated Advertise Date	Actual Advertise Date	Anticipated Bid Date	Actual Bid Date	Anticipated Award Date	Actual Award Date
Milltown Rd/North Main St (CR 606), Bridge over Rt 1	Superstructure Replacement	1	No Brunswick Twp	Middlesex	Central	4/30/2020		May-20		6/18/2020	
Sign Structure Replacement Contract 2013-1	Signs	0	Hackensack City Paterson City Camden City	Bergen, Passaic & Camden	North	4/20/2020		May-20		6/1/2020	
Rt 206 Doctors Way to Valley Rd	Oper. & Safety Improvements	2	Hillsborough twp	Somerset	Central	5/14/2020		May-20		6/25/2020	
Rt 22 Chestnut Street Bridge Replacement (CR 626)	Bridge Replacement	1	Union Twp	Union	N	5/7/2020		5/28/2020		6/25/2020	
Maintenance Job Order Contracting (JOC) Infrastructure Repairs, North- 2020	Bridge	VAR	Various municipalities in North Region	Bergen, Essex, Hudson, Morris, Passaic, Sussex, Union & Warren	North	4/9/2020		4/28/2020		6/5/2020	
Maintenance Job Order Contracting (JOC) Infrastructure Repairs, Central- 2020	Bridge	VAR	Various municipalities in Central Region	Hunterdon, Mercer, Middlesex, Monmouth, Ocean Somerset, & Warren	Central	4/9/2020		4/30/2020		6/5/2020	
Maintenance Job Order Contracting (JOC) Infrastructure Repairs, South- 2020	Bridge	VAR	Various municipalities in South Region	Atlantic, Burlington, Camden, Cape May, Cumberland, Gloucester & Salem	South	4/9/2020		5/5/2020		6/5/2020	
Pavement Preservation Contract, North - 2020 (Federal)	Roadway - Pavement Preservation	NA	TBD	Morris, Passaic & Sussex	North	4/16/2020		5/7/2020		6/8/2020	
Maintenance Orphan Bridge Repair Contract - 2020	Bridge	TBD	Statewide	Statewide	Headquarters	5/7/2020		5/28/2020		6/29/2020	
					JUNE 2020			TOTAL			

COLOR LEGEND

	CPM (CONSTRUCTION PROJECTS)
	TOS&S (OPERATIONS PROJECTS)
	TOS&S (MOBILITY ENG PROJECTS)
	MULTIMODAL SERVICES (MARITIME PROJECTS)